

**ECSU TITLE III/SAFRA PROGRAM  
2006-2007 PROGRESS REPORT**

**ACTIVITY TITLE:** Academic Support for English Dept.

**ACTIVITY DIRECTOR:** Dr. John Doe

**REPORT PERIOD:** 1<sup>st</sup> Quarter (October thru December 2006)

ACTIVITY OBJECTIVE	EXPECTED COMPLETION DATE	BASELINE DATA (Quarter Start)	STATUS/ ACCOMPLISHMENTS	INCREASE/ DECREASE (Quarter End)	AMOUNT BUDGETED	AMOUNT SPENT TO DATE
1) By September 30, 2007, conduct three (3) career development training workshops for students in the English Department.	9/30/07	<b>0</b>	<b>In Progress.</b> Conducted first workshop of the year entitled "Career Choices for English Majors" for 30 students on 10/15/06, as documented by attendance sign-in sheets.	<b>1</b>	\$50,000	\$20,000  (40%)
2) By March 1, 2007, the English Department will digitally upgrade three (3) classrooms by installing Smartboard Technology	3/1/07	<b>0</b>	<b>In Progress.</b> Purchase requisitions for Smartboard for the 3 Smartboard systems were submitted and approved on 11/10/06.	<b>0</b>		
3) <b>Project Level Goal:</b> By September 30, 2007, each Title III/SAFRA Activity/Component director will submit a minimum of one (1) grant proposal to an external agency (or alternative funding agency (or alternative funding source) for future program sustainability, as evidenced by completed ECSU Internal Processing Forms.	9/30/07	<b>0</b>	<b>Not Yet Started.</b> Will begin identifying potential new grant opportunities for this activity during the 2 <sup>nd</sup> quarter.	<b>0</b>		